
Pre-construction work:
Analysis of project documentation
Breakdown of upcoming work into work packages
Control of technical characteristics of purchased equipment and materials
Preparation of procedures and Method statements
Calculation of required resources
Preparation of the work schedule
Identifying bottlenecks in the project
Sergey
Sboyev